
 
 
 

 

 

 
CMAQ Project Selection Committee Meeting 

Annotated Agenda ‐ revised 
Friday May 25, 2007 

 
Cook County Conference Room 

233 S. Wacker Drive, Suite 800, Sears Tower 
Chicago, Illinois 

 
Note: the meeting materials can be found at http://www.catsmpo.com/min‐cmaq.htm 
 
1.0  Call to Order and Introductions  11:30 a.m. 

Patricia Berry, Committee Chair 
 
2.0 Agenda Changes and Announcements 
 
3.0 Project Changes 

3.1  University of  Illinois‐Chicago – Emergency Ride Home Pilot Program  (TIP  ID 13‐
06‐0002) 
The sponsor is requesting a sponsor change. 

3.2  Riverdale – Riverdale Station Parking (TIP ID 18‐98‐0552) 
The sponsor is requesting a cost increase. 

3.3  Mundelein – Lake St from Hawthorne Blv to Longwood Ter (TIP ID 10‐06‐0064) 
The sponsor is requesting a cost increase. 

3.4  Hanover Park  – Hanover Park Metra  Station Bike  and Pedestrian  Improvements 
(TIP ID 03‐05‐0003) 
The sponsor is withdrawing the project. 

3.5  Glenview – Glenview‐Techny Trail Golf Road Overpass (TIP ID 02‐94‐0029) 
The sponsor is requesting a scope change. 

3.6  Metra  –  103rd  and  115th St Station Parking  ‐ RID Beverly Branch  (TIP  ID  18‐05‐
0564),  
Metra – 99th St ‐ Beverly Station Parking ‐ RID Line ‐ Beverly Branch (TIP ID 18‐04‐
0572) and 
Metra – Ashburn Station Commuter Parking ‐ SWS line (TIP ID 18‐05‐0566) 
The sponsor  is requesting scope changes and cost  increases  for 18‐05‐0564 and 18‐04‐0572 
and a withdrawal of 18‐05‐0566. 

 
4.0 Request  for  Proposals  ‐  Post‐Implementation  Evaluation  of  Emissions  Benefits  of 

CMAQ Projects 
A copy of the RFP will be distributed for Committee members’ information. 

 

233 South Wacker Drive
Suite 800, Sears Tower

Chicago, IL 60606

312-454-0400 (voice)
312-454-0411 (fax)

www.chicagoareaplanning.org
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5.0 Other Business 
 
6.0 Public Comment 

This is an opportunity for comments from members of the audience.  The amount of time available 
to  speak will be  at  the  chair’s discretion.    It  should be noted  that  the  exact  time  for  the public 
comment period will immediately follow the last item on the agenda. 

 
7.0 Next Meeting 

The next meeting is expected to be on call, in mid‐June or early July 
 
8.0 Adjournment 
 
CMAQ Project Selection Committee Members: 
____Patricia Berry, Chair 
____Martin Buehler 
____Luann Hamilton 

____Les Nunes 
____Mark Pitstick 
____Mike Rogers 

____Jeff Schielke 

Attending CMAQ Project Selection Committee Meetings at Sears Tower: 
CMAQ  Project  Selection  Committee meetings  are  public meetings;  the  public  is  invited  to 
attend.   Passes are available  for people attending  these meetings at  the CMAP offices.    If you 
wish  to attend but have not attended meeting  regularly, please call or e‐mail Ross Patronsky 
(312‐386‐8796, rpatronsky@cmap.illinois.gov) in advance to be added to the list.  For requests or 
problems on the day of the meeting, please call the CMAP main reception desk at 312‐454‐0400.  
A driver’s license, state ID, or passport will be required to enter. 
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To: CMAQ Project Selection Committee 
From: Ross Patronsky, Chief of the CMAQ Program 

Doug Ferguson, Program Analyst 
Date: May 24, 2007 
Subject: CMAQ Project Change Request 
 
Six sponsors have requested project changes.  The net change in the federal 
amount programmed resulting from these changes is $308,318. 

University of Illinois-Chicago – Emergency Ride Home Pilot Program (TIP 
ID 13-06-0002) 

The sponsor is requesting that this project be transferred to Pace. A letter from 
UIC has been received; the Pace letter accepting the project has also been 
received. 

Since Pace intends to use Tollway credits as the match, the project total will be 
$89,000 less (the amount of the local share), although the actual expenditure of 
CMAQ funds will be unchanged.  The project is a demonstration, so there is no 
change in emissions benefits to calculate. 

• Consider approving the sponsor change for University of Illinois-Chicago – 
Emergency Ride Home Pilot Program (TIP ID 13-06-0002), changing the 
sponsor to Pace. 

Riverdale – Riverdale Station Parking (TIP ID 18-98-0552) 

The sponsor is requesting a scope change and cost increase for the project.  The 
amount of right-of-way was increased by Metra allowing the spaces built to 
increase from 91 to 116 spaces. The increase being requested is $108,800 federal. 

This project has been approved in 2003 for $93,000 federal ($116,000 total) for 
engineering phase I and II and in 2005 for $567,000 federal ($709,000 total) for 
construction. 

The project is scheduled for the June 15, 2007 letting with a current estimated 
construction cost of $845,000.  The cost change is the result of the increase in the 
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number of spaces along with an increase in construction material costs and 
higher than estimated engineering costs. 

A reevaluation of the project’s emissions cost/benefit ratio was conducted.  The 
new total project cost and scope would give the project a cost per ton of VOC 
eliminated of $428,648.  The project’s rank among FY 2005 proposals would 
change from 10th to 9th.   

• Consider approving the scope change and cost change for Riverdale Station 
Parking (TIP ID 18‐98‐0552), increasing the number of spaces built from 91 
to 116 spaces and  increasing  the programmed amount by $108,800  federal 
from $660,000 federal ($825,000 total) to $768,800 federal ($961,000 total). 

Mundelein – Lake St from Hawthorne Blv to Longwood Ter (TIP ID 10-06-
0064) 

The sponsor is requesting a cost increase for the project in the amount of $215,518 
federal.  The cost change is the result of rising materials costs and the 
preliminary estimates that were low. 

This project was approved in 2007 for $245,784 federal ($307,230 total). 

A reevaluation of the project’s emissions cost/benefit ratio was conducted.  The 
new total project cost would give the project a cost per ton of VOC eliminated of 
$909.  The project’s rank among FY 2007 proposals would drop from 5th to 6th, 
below the Addison-Mill Rd Bridge Sidewalk Project, which was also approved 
for funding that year. 

• Consider approving the cost change for Lake St from Hawthorne Blv to 
Longwood Ter (TIP ID 10-06-0064), increasing the programmed amount by 
$215,518 federal from $245,784 federal ($307,230 total) to $461,302 federal 
($576,627 total).  

Hanover Park – Hanover Park Metra Station Bike and Pedestrian 
Improvements (TIP ID 03-05-0003) 

The sponsor is withdrawing the project.  The project was approved in FY 2005 for 
$20,000 ($16,000 federal).  As indicated in their letter, they found the engineering 
costs associated with the project to be burdensome. 

• Consider accepting the withdrawal of Hanover Park – Hanover Park Metra 
Station Bike and Pedestrian Improvements (TIP ID 03-05-0003). 

Glenview – Glenview-Techny Trail Golf Road Overpass (TIP ID 02-94-0029) 
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The sponsor is requesting a scope change for this project, building a different 
bicycle facility at another location.  No cost change was requested. 

The project was approved as part of the FY 2002 CMAQ program for $350,000 
($200,000 federal) for construction.  The funds were obligated in 2004, but the 
Village has since found that it will be unable to build the project (see attached 
letter).  Glenview is requesting that it be permitted to use the funds instead to 
help fund construction of another portion of the project. 

In a conversation with Glenview staff, CMAP staff was advised that phase I 
engineering for the whole trail (from Dempster to the border with Northbrook) 
was done 3-4 years ago.  Construction of the portion across Lake Avenue is 
anticipated in 2010. The cost is expected to be about $200,000, since the bridge 
will be a prefabricated structure. 

At this point, further information will be required from Glenview to calculate 
emissions benefits if a scope change is to be approved.  However, changes of this 
type (substituting a new project for a withdrawn project) have in some cases 
been rejected by the Committee, and the sponsor advised to apply for the 
substitute project.  The Committee has accepted late applications in these 
situations, although the anticipated construction date in this case may make such 
a waiver unnecessary. 

• Consider whether to continue review the scope change request for 
Glenview-Techny Trail Golf Road Overpass (TIP ID 02-94-0029), or advise 
the sponsor to apply separately for the substitute project. 

Metra – 103rd and 115th St Station Parking - RID Beverly Branch (TIP ID 18-
05-0564), Metra – 99th St - Beverly Station Parking - RID Line - Beverly 
Branch (TIP ID 18-04-0572) and Metra – Ashburn Station Commuter Parking 
- SWS line (TIP ID 18-05-0566) 

The sponsor is requesting a cost increase for the 103rd and 115th St Station 
Parking - RID Beverly Branch project.  The cost change is the result of various 
factors as noted in the request letters. 

The 103rd and 115th St Station Parking - RID Beverly Branch project was 
programmed in 2005 for a total of $1,000,000 ($800,000 federal) for construction.  
At the March 7, 2007 Committee meeting, a scope change was approved 
reducing the number of parking spaces from 200 to 104.   The project is 
scheduled for construction this year. 

The current request is for additional construction funds, which are needed in 
light of bids received.  In addition, the final project has 82 spaces, 22 fewer than 
approved in March. 
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The reduction in the number of spaces and the higher cost increases the cost per 
ton of VOC eliminated from $571,829 to $816,232.  The revised rank of the project 
changed from 10th to 12th and placed the project behind one additional project 
that did not receive funding. 

The sponsor is also requesting a cost increase for the 99th St - Beverly Station 
Parking - RID Line - Beverly Branch project.  The cost change is the result of 
various factors as noted in the request letters. 

The 99th St - Beverly Station project was programmed in 2004 for a total of 
$675,000 ($540,000 federal) for construction.  The project is scheduled for 
construction this year. 

The current request is for additional construction funds, which are needed in 
light of bids received.  In addition, the final project has 82 spaces, 68 fewer than 
approved in 2004. 

The reduction in the number of spaces and the higher cost increases the cost per 
ton of VOC eliminated from $73,546 to $183,154.  The revised rank of the project 
changed from 5th to 7th and placed the project behind two additional projects that 
did not receive funding. 

The Ashburn Station Commuter Parking - SWS line project is to be withdrawn, 
since Metra has been unable to secure a location.  The project was programmed 
in FY 2005 for $400,000 ($320,000 federal).  The funds withdrawn from this 
project can offset the increases in the other two projects. 

• Consider the scope and cost change for 103rd and 115th St Station Parking - 
RID Beverly Branch (TIP ID 18-05-0564), reducing the number of spaces to 
82 and increasing the programmed amount by $110,400 federal from 
$800,000 federal ($1,100,000 total) to $910,400 federal ($1,238,000 total). 

• Consider the scope and cost change for Metra – 99th St - Beverly Station 
Parking - RID Line - Beverly Branch (TIP ID 18-04-0572), reducing the 
number of spaces to 82 and increasing the programmed amount by $209,600 
federal from $540,000 federal ($675,000 total) to $749,600 federal ($937,000 
total). 

• Consider accepting the withdrawal of Ashburn Station Commuter Parking 
- SWS line (TIP ID 18-05-0566). 



 
 
 
 
 
 
 
 
April 19, 2007 
 
Ross Patronsky 
Chicago Metropolitan Agency for Planning 
233 S. Wacker Dr., Suite 800 
Chicago, IL 60606 
 
Dear Mr. Patronsky: 
 
The purpose of this letter is to request CMAP to assign approved FY 2006 CMAQ 
Demonstration Project titled “Emergency Ride Home Pilot Program” from the University 
of Illinois at Chicago Urban Transportation Center to Pace Suburban Bus Division of the 
RTA.  The total cost of the project is $365,000 requiring a match of $89,000 to match the 
federal portion $276,000.  The Urban Transportation Center has been unable to identify 
the required 20% to match for the project. 
 
As a result of discussions with IDOT, they have indicated tollway credits could be used 
as non-cash match, but that the University did not qualify to utilize the credits whereas 
Pace does qualify.  While the demonstration project budget would need to be reduced by 
$89,000, I am confident that the demonstration project can be successfully undertaken 
with the reduced amount.  The number of reimbursements can be reduced and/or the 
imposition of a membership fee or co-pay could raise cash to match the project. 
 
I have discussed this matter with both IDOT and Pace and they concur in this approach.  
The Emergency Ride Home Pilot Program is an integral part of a strategy to entice single 
occupant vehicle commuters to use ride-sharing or public transit.  It is to the region’s 
benefit to pursue this worthwhile project. 
 
Please let me know if you need any additional information. 
 
Sincerely, 
 
 
Joseph DiJohn, Research Professor and Director 
Metropolitan Transportation Support Initiative 
 
CC Les Nunes, IDOT 
 Mike Bolton, Pace   







 
Job Number Request Form 

Note: In order to include information other than what is available, you should unlock the form only when having completed all other entries. 
Federally Funded:  Yes    No   Supplement  Yes  No No.    for   
 

Funding Type(s) 
Fund Percent Fund Percent 

 STA(CMAQ)  80/20     
        
        
        
 
Marked Route Designation:         
 
Street Name: Riverdale Station Parking 
 
Limits: 145th Street and Illinois Street  
 
Type of Work: Commuter Parking and Access Streets 
 

  Kane  Lake  Cook Regional Council  South 
County:        

  DuPage  McHenry  Will  Various 
 
Local Agency: Village of Riverdale 
 
MFT Section Number: 03-00108-00-PK 
 
TIP ID: 18-98-0552 
 
Estimate of Const. Cost: $845,000 
 
Target Letting Date: Revised to 6/15/07 
 

Check Information Needed 
Grey Shaded Areas for IDOT Use Only 

  Job Project Fiscal Estimated Total Federal State 
  Number Number Year Cost Participation Participation 

 P 91 110-03 CMM-
8003(293) 

FY03   45,200   36,160  

 R 91      -                                    
 D 91 110-03 CMM8003(294) FY06   70,800   56,640 0 
 C 91 110-03 CMM8003(295) FY07 845,000 676,000 0 

Construction Engineering FY07   70,900   56,720 0 
   

 Contract Number 83912 
 State Section Number       

 
 
 
 
IDOT Engineer: Jessica Feliciano/Kevin Stallworth 
 
 
 
Requested By: Patricia Barker Phone Number: (708) 210-5697 
Email Address: pbarker@reltd.com   Robinson Engineering, Ltd. 
Date Submitted: 11/11/05 Date Revised 1/20/06    4/10/07 
Date Approved: 1/8/07 



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 18-98-0552
Description: Riverdale Station Parking

Ranking Computation
03 + 05 Award 2007 Inc/Scope

Tons VOC eliminated 1.7588            2.2419             
Cost 825,000$        961,000$         
$/Ton VOC eliminate 469,082$        428,648$         
Rank 10                   9                      

Project Expenses
Federal Share Total Fed % Basis

03 + 05 Award 660,000$        825,000$         80.0% Approved Project
2007 Inc/Scope 768,800$        961,000$         80.0% Letter from Sponsor
Increase Amount 108,800$        136,000$         

Notes:

18-98-0552 revised rank.xls 5/24/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Transit Facility Improvement
CP11052328 Cary-Cary Station Parking - UPNW $185,000 $148,000 $70,880 $148,000
CP03052322 Hanover Park-Hanover Park Station Commuter Parking - MDW $200,000 $160,000 $75,052
CP13052392 CATS-Rideshare/Carpool Lots at Area Interchanges $1,750,000 $1,750,000 $226,615
CP07052346 Riverdale-Ivanhoe Metra Station Kiss 'n Ride Facility $71,600 $57,300 $243,207 $57,300
CP06052369 Metra-Palos Heights/Worth Commuter Parking Lot $600,000 $480,000 $282,166
CP01052372 Metra-103rd and 115th St Station Parking - RID Beverly Branch $1,000,000 $800,000 $297,351 $800,000
CP01052371 Metra-Ashburn Station Commuter Parking - SWS line $400,000 $320,000 $328,405 $320,000
CP08052356 Naperville-Naperville Park 'n Ride Lot - 95th and EJ&E $500,000 $400,000 $381,027 $400,000

Riverdale-Riverdale Station Parking with scope change and cost increase $428,648
CP08052382 West Chicago-West Chicago Commuter Parking Lot - UP-W line and future STAR line $2,047,000 $1,630,000 $443,084
CP07052359 Riverdale-Riverdale Station Parking $709,000 $567,000 $469,082 $567,000
CP06052375 Metra-Metra-Orland Park 143rd Street Station Parking-SWS $1,500,000 $1,200,000 $683,514
CP08052323 Hinsdale-Hinsdale Station (Chestnut St) Commuter Parking - BNSF $1,450,000 $1,160,000 $714,674 $1,160,000
CP01052370 Metra-Grayland station parking - MDN $340,000 $272,000 $1,116,957
CP01052409 CTA-51st/Pulaski Park and Ride $4,006,639 $3,205,311 $1,126,096
CP01052410 CTA-49th/Western Park and Ride $1,552,649 $1,242,119 $1,361,242
CP01052408 CTA-Lawrence/Winthrop Park and Ride $1,461,024 $1,168,819 $1,372,128
CP01052417 CTA-35th/Archer Park and Ride $1,526,288 $1,221,030 $1,866,480
CP01052405 CTA-40th/Indiana Park and Ride $513,147 $410,517 $3,367,570
CP01052416 CTA-Halsted/Archer Park and Ride $472,090 $377,672 $3,519,750
CP10052345 Libertyville-Prairie Crossing Station Parking Expansion - NCS Line $270,000 $216,000 $4,821,670
CP04052343 Maywood-Maywood - Metra Commuter Parking $348,000 $278,400 No Benefit

FY 2005 CMAQ Program

18-98-0552 revised rank.xls 5/24/2007







Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 10-06-0064
Description: Lake St from Hawthorne Blv to Longwood Ter

Ranking Computation
2007 Awards 2007 Request

Tons VOC eliminated 634.2024         634.2024       
Cost 307,230$         576,627$       
$/Ton VOC eliminated 484$                909$              
Rank 5                      6                    

Project Expenses
Federal Share Total Federal % Basis

2007 Awards 245,784$         307,230$       80.0% Approved Project
2007 Request 461,302$         576,627$      80.0% Letter from Sponsor
Increase Amount 215,518$         269,397$       

10-06-0064 revised rank.xls 5/24/2007



ID Facility to be Improved $/Ton Voc
Daily VOC 
Elim. (kg) 2007 Select 2008 Select 2009 Select

BP04072693 Oak Park-Various Sidewalk Projects throughout Oak Park $18 2.67           $226,030 $226,029 $0
BP04072688 Harwood Heights-Union Ridge Elementary School - Pedestrian Facility Improvement Plan $23 0.38           $82,400 $0 $0
BP03072691 Des Plaines-Mount Prospect Rd & Wolf Rd Sidewalks $147 0.13           $24,000 $160,000 $0
BP08072703 Westmont-2007 Miscellaneous Sidewalk Connectivity Part 3 $272 0.19           
BP10072697 Mundelein-Lake St from Hawthorne Blv to Longwood Ter $484 0.05           $245,784 $0 $0
BP08072686 Addison-Mill Rd Bridge Sidewalk Project $505 0.04           $15,640 $15,640 $173,920

Mundelein-Lake St from Hawthorne Blv to Longwood Ter w/ revised cost $909
BP06072696 Blue Island-Vermont St Corridor $945 0.04           
BP07072699 Oak Forest-Oak Forest Sidewalks to Metra Station $1,022 0.05           $13,600 $508,000 $0
BP04072702 Northlake-Wolf Rd Sidewalks at Soffel Ave $1,513 0.02           $28,000 $24,000 $264,000
BP02072785 Glenview-Wagner Rd from Winnetka Rd to East Lake Ave $1,605 0.02           $225,800 $0 $0
BP11072690 Crystal Lake-Erick St Sidewalks $1,754 0.00           $69,000 $0 $0
BP10072700 Deerfield-Deerfield Rd Sidewalk Improvements and Pedestrian Underpass $1,843 0.04           $84,000 $695,520 $0
BP08072701 Oakbrook Terrace-22nd St Sidewalk from IL 56/Butterfield Rd to IL 83/Kingery Highway $2,285 0.02           $49,226 $328,180 $0
BP05072698 Riverside-Burlington Northern Santa Fe Railroad Pedestrian Tunnel $5,072 0.06           
BP12072695 Plainfield-IL 59 Sidewalk Improvements $111,135 0.00           

Pedestrian

FY 2007 CMAQ Program

10-06-0064 revised rank.xls 5/24/2007











From: Thomas Weaver [tweaver@metrarr.com] 
Sent: Thursday, May 24, 2007 9:26 AM 
To: Ross Patronsky 
Subject: Commuter Parking Project Changes 
 
Importance: High 
 
Attachments: CMAQBevBr.pdf 
Ross: 
 
Metra is hereby amending its May 16, 2007 request for budget and scope changes for commuter 
parking on the Southwest Service and Rock Island Beverly Branch lines.   
 
 
Ashburn   (TIP #18-05-0566,  IL-90-X497, Metra Project CZ-3976) 
 
As stated in our May 16, 2007 letter, land is no longer available at Ashburn for commuter 
parking, and the project cannot be constructed.  However, Metra now proposes the transfer of all 
funds ($400,000 total, $320,000 federal share) from Ashburn to the parking projects discussed 
below. 
 
 
103rd & 115th Street Station Parking (18-05-0564, IL-90-X497, CZ-3974) 
 
This project was the subject of a 2005 grant in the amount of $1,000,000 ($800,000 federal 
share).  Metra’s December 14, 2006 letter to CMAP explained the reasons for the cost increases 
(additional scope items and overall costs of materials and labor). 
 
As in our May 16 letter, Metra still proposes to transfer $138,000 ($110,400 federal share) from 
Ashburn to this project.  Metra will construct a total of 82 spaces at various locations serving the 
103rd and 115th Street stations.  A portion of the costs will be for railroad safety flagging and 
utility relocation expenses.  The new facilities will meet all City of Chicago and Metra design 
requirements.  
 
 
99th Street Station Parking  (18-04-0572, IL-90-X475, CL-3882)  
 
This FY 2004 project was awarded a budget of $675,000  ($540,000 federal share).  The reasons 
for cost increase are similar to those for 103rd Street and 115th Street.  At 99th Street, these 
factors include unforeseen utility relocation costs, landscape ordinance requirements, and the 
escalating costs of material and labor subsequent to 2004.  
 
Metra proposes the transfer of $262,000  ($209,600 federal share) from Ashburn to 99th Street.  
Metra will provide for the construction of 82 fully-improved parking spaces south of 100th 
Street;  previous estimates of the number of spaces proved to be unrealistic, due to site 



limitations and the requirements of the City of Chicago landscape ordinance.  The new facilities 
will meet all City of Chicago and Metra design requirements. 
 
 
I am sorry for the lateness of this request but respectfully request the approval of these changes.  
Metra has opened the bids for these projects and is ready to award and construct these long-
overdue facilities, pending approval by the CMAQ Committee. 
 
I will be present at the May 25 CMAQ Committee meeting to answer any questions.  Thank you 
for your assistance. 
 
Thomas Weaver 
Director, Grant Development & Programming 
Metra 
tweaver@metrarr.com 
(312) 322-6649 voice 
(312) 542-8112 fax 



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 18-05-0564
Description:

Ranking Computation

2005 Award
2007 Scope 

Change
2007 Scope & 
Cost Change

Tons VOC eliminated 3.6993           1.9237           1.5167             
Cost 1,100,000$    1,100,000$    1,238,000$      
$/Ton VOC eliminated 297,351$       571,829$       816,232$         
Rank 6                    10                  12                    

Project Expenses
Federal Share Total Federal % Basis

2005 Award 800,000$       1,000,000$    80.0% Approved Project
2007 Scope Change 800,000$       1,000,000$    80.0% Letter from Sponsor
2007 Scope & Cost Chan 910,400$       1,138,000$   80.0% Letter from Sponsor
Increase Amount 110,400$       138,000$       

Notes:

Metra - 103rd and 115th St Station Parking - RID Beverly 
Branch

18-05-0564 revised rank.xls computation 2 5/24/2007



ID Facility to be Improved Total $ Fed $ $/Ton Voc Select

CP11052328 Cary-Cary Station Parking - UPNW $185,000 $148,000 $70,880 $148,000
CP03052322 Hanover Park-Hanover Park Station Commuter Parking - MDW $200,000 $160,000 $75,052
CP13052392 CATS-Rideshare/Carpool Lots at Area Interchanges $1,750,000 $1,750,000 $226,615 $350,000
CP07052346 Riverdale-Ivanhoe Metra Station Kiss 'n Ride Facility $71,600 $57,300 $243,207 $57,300
CP06052369 Metra-Palos Heights/Worth Commuter Parking Lot $600,000 $480,000 $282,166
CP01052372 Metra-103rd and 115th St Station Parking - RID Beverly Branch $1,000,000 $800,000 $297,351 $800,000
CP01052371 Metra-Ashburn Station Commuter Parking - SWS line $400,000 $320,000 $328,405 $320,000
CP08052356 Naperville-Naperville Park 'n Ride Lot - 95th and EJ&E $500,000 $400,000 $381,027 $400,000
CP08052382 West Chicago-West Chicago Commuter Parking Lot - UP-W line and future STAR line $2,047,000 $1,630,000 $443,084
CP07052359 Riverdale-Riverdale Station Parking $709,000 $567,000 $469,082 $567,000

revised rank with scope change $1,000,000 $800,000 $571,829
CP06052375 Metra-Metra-Orland Park 143rd Street Station Parking-SWS $1,500,000 $1,200,000 $683,514
CP08052323 Hinsdale-Hinsdale Station (Chestnut St) Commuter Parking - BNSF $1,450,000 $1,160,000 $714,674 $1,160,000

revised rank with scope and cost change $1,138,000 $910,400 $816,232
CP01052370 Metra-Grayland station parking - MDN $340,000 $272,000 $1,116,957
CP01052409 CTA-51st/Pulaski Park and Ride $4,006,639 $3,205,311 $1,126,096
CP01052410 CTA-49th/Western Park and Ride $1,552,649 $1,242,119 $1,361,242
CP01052408 CTA-Lawrence/Winthrop Park and Ride $1,461,024 $1,168,819 $1,372,128
CP01052417 CTA-35th/Archer Park and Ride $1,526,288 $1,221,030 $1,866,480
CP01052405 CTA-40th/Indiana Park and Ride $513,147 $410,517 $3,367,570
CP01052416 CTA-Halsted/Archer Park and Ride $472,090 $377,672 $3,519,750
CP10052345 Libertyville-Prairie Crossing Station Parking Expansion - NCS Line $270,000 $216,000 $4,821,670
CP04052343 Maywood-Maywood - Metra Commuter Parking $348,000 $278,400 No Benefit

FY 2005 CMAQ Program

Commuter Parking

18-05-0564 revised rank.xls revised rank 2 5/24/2007



Chicago Area Transportation Study
CMAQ Cost Increase Analysis
TIP ID: 18-04-0572
Description:

Ranking Computation

2004 Award
2007 Scope & 
Cost Change

Tons VOC eliminated 9.8577                   5.3889             
Cost 725,000$               987,000$         
$/Ton VOC eliminated 73,546$                 183,154$         
Rank 5                            7                      

Project Expenses
Federal Share Total Fed % Basis

2004 Award 540,000$               675,000$         80.0% Approved project
2007 Scope & Cost Change 749,600$               937,000$        80.0% Letter from Sponsor
Increase Amount 209,600$               262,000$         

Metra – 99th St - Beverly Station Parking - RID Line - Beverly 
Branch

18-04-0572 revised rank.xls 5/24/2007



Chicago Area Transportation Study
TIP Division
Reranking of project 18-04-0572: Metra – 99th St - Beverly Station Parking - RID Line - Beverly Branch

CMAQ ID Facility to be Improved Total $ Federal $ $/Ton VOC Select
CP10041090 Metra-Ingleside Station Parking $175,000 $140,000 $17,749 $140,000
CP12041105 Metra-Joliet Station Parking - RID and MHC Lines $700,000 $560,000 $25,561 $560,000
CP08041103 Metra-Lombard Station Parking - UP-W Line $680,000 $544,000 $40,139 $544,000
CP02041000 Glenview-Compass Rd - South Metra Commuter Parking Lot $1,074,150 $859,320 $55,922
CP01041101 Metra-99th St - Beverly Station Parking - RID Line -Beverly Branch $675,000 $540,000 $73,546 $540,000
CP09040787 Montgomery-Montgomery Park & Ride at US 30 and IL 31 $3,250,000 $2,600,000 $75,190
CP08041099 Metra-Hinsdale Station Parking - BNSF Line $2,200,000 $1,760,000 $174,956

Project with scope and cost change $987,000 $749,600 $183,154
CP01041092 Metra-Parking at Mont Clare, Mars, Galewood, and Hanson Park Stations - Milwaukee West Line $1,000,000 $800,000 $209,461 $800,000
CP01041108 Metra-Grayland Station Parking - Milwaukee North Line $750,000 $600,000 $344,887 $600,000

FY 2004 CMAQ Program - Commuter Parking

18-04-0572 revised rank.xls revised ranking 5/24/2007





CMAP RFP  Page 1 of 13 

 
 
 
 
May 15, 2007 
 

 
Chicago Metropolitan Agency for Planning (CMAP) 

REQUEST FOR PROPOSAL (RFP) 
FOR PROFESSIONAL SERVlCES PERTAINING TO 

Post-Implementation Evaluation of Emissions Benefits of CMAQ Projects 
 
1. General Requirements and Information. 

Chicago Metropolitan Agency for Planning (CMAP) invites you to submit your firm’s qualifications to 
provide CMAP  research consulting services. As a result of responses to this RFP, CMAP plans to 
review submissions and conduct interviews with selected submitters it determines can best meet the 
above requirements.  As applicable, hourly rates for personnel the submitter proposes to use will be 
requested and negotiations will be held as necessary to select the firm that CMAP believes can best 
satisfy its requirements at rates it perceives are reasonable for the services provided. 

Background 
CMAP was created through legislation that unanimously passed both houses of the Illinois General 
Assembly and was signed into law by Governor Rod Blagojevich on August 8, 2005.  The new agency 
is a consolidation of the Chicago Area Transportation Study (CATS) and the Northeastern Illinois 
Planning Commission (NIPC).  This new organization has combined the previously separate 
transportation and land-use planning agencies for northeastern Illinois into a single entity designed to 
protect natural resources and minimize traffic congestion as the seven-county region plans for the 21st 
Century and beyond. The CMAP board reflects the regional consensus that led to creation of CMAP, 
featuring representation from across the counties of Cook, DuPage, Kane, Kendall, Lake, McHenry, 
and Will. 

The Congestion Mitigation and Air Quality (CMAQ) Improvement Program is a federally-funded 
program of surface transportation improvements designed to improve air quality and mitigate 
congestion.  The CMAQ Program was created in 1991 as part of the Intermodal Surface Transportation 
Efficiency Act, and continued in subsequent federal authorizations. 

A wide range of types of projects receive CMAQ funding, including 

• transit improvements 
• shared ride services 
• traffic flow improvements 
• demand management 
• bicycle and pedestrian projects 
• alternative fuels 
• inspection & maintenance programs 
• freight services 
• experimental pilots  
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• diesel retrofits 
• anti-idling facilities. 

CMAQ proposals are solicited in an annual cycle.  Approximately 150 proposals are received in any 
one cycle.  These proposals are then evaluated for their air quality benefits, and ranked according to 
their cost/kilogram of volatile organic compounds eliminated.  The estimation of benefits is specific to 
each broad classification of proposal (bicycle, pedestrian, commuter parking, intersection 
improvements and bottleneck eliminations, and signal interconnects).  Other types of proposals (transit 
improvements and “other”) estimate benefits using methods more tailored to the individual proposal. A 
summary of the current evaluation methods is given in Exhibit A. 

Further information about the CMAQ Program is available on the CATS web site at 
http://www.catsmpo.com/prog-cmaq.htm. 

Scope of Services 

The work to be conducted under this RFP is to evaluate the actual impact on travel behavior of CMAQ 
projects in northeastern Illinois as implemented. The behavior of interest is the behavior relevant to 
emissions benefits for the particular type of projects – e.g., trips eliminated and trip length, trips 
diverted and trip length change, change in speed.  In this effort bicycle, pedestrian, commuter parking, 
intersection improvement/bottleneck elimination and signal interconnect projects will be evaluated. 

Part One:  Develop Research Plan 

A. Design data collection and analysis method for each project type to be evaluated. 
B. Identify a sample of projects of each type to be evaluated. 
C. Develop sampling plan for each project. 
D. Develop a timeline for field work, data analysis, report and final presentations. 

Part Two:  Conduct Field Work 

A. Upon acceptance of the research plan, implement field work portion of the plan according to 
the established timeline. 

B. Provide a report documenting the field work, including actual field work schedules, response 
rates, revisions to the research plan taken in the field, and any other information necessary to 
assess the quality of the data collected. 

Part Three:  Data Analysis and Reports 

A. Enter and analyze data; provide a dataset that can be used by CMAP staff for subsequent 
analyses. 

B. Complete a report summarizing and analyzing the actual impacts on travel behavior of each 
type of project. Prepare a presentation of the report for use before CMAP committees. 

Consultant Selection Timetable 
Issue request for proposals: May 15, 2007 
Deadline for submission of proposals: May 30, 2007 
Selection of consultant: June 12, 2007 
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Required Services/Product Specifications 
• Research plan, as described in Part One. 
• Complete dataset for subsequent analysis by CMAP staff. 
• Report documenting the field work. 
• Report analyzing and summarizing actual travel impacts. 
• Final presentation(s) to CMAP committees, including, but not limited to the CMAQ Project 

Selection Committee, Transportation Committee, and Programming Coordinating Committee. 

Technical Proposal Contents: 
In order to be considered, all proposals must contain the following: 

• A statement of qualifications and indication of relevant experience of the firm, as well as 
specific individuals who will be responsible for execution of the project, including the 
qualifications of any sub-providers named in the proposal. 

• A program of proposed work specifications at a level of detail sufficient to indicate the 
provider’s complete understanding of and responsiveness to the required Scope of Services. 

• A task-by-task timetable and estimated cost.  Costs will be broken down by direct labor, 
overheard, travel, supplies, and other appropriate categories.  For each person who will be 
participating in the project, indicate the person’s title, task assignment, hours, and 
compensation rate. 

Proposal Evaluation:  
The following criteria will be taken into account for the purposes of evaluating and selecting a service 
provider: 

• Demonstrated qualifications of the bidding firm in the field. 
• Qualifications of personnel to be assigned to the engagement. 
• Responsiveness of the proposal to the Scope of Services. 
• Estimated hours of effort and proposal cost. 

Proposal cost will be evaluated against the other factors based upon the professional judgment of those 
involved in the evaluation process. An in-house CMAP staff committee will make the section decision.  
Bidders who are deemed most responsive may be asked to answer questions from the committee. 

2.   Submission of Request for Proposals. 

*All submissions must be received at CMAP on or before 3:00 p.m., May 30, 2007 
Submission of RFPs by fax or e-mail is not acceptable.  Submissions may be delivered to CMAP as 
follows: 
 

In person or by a means other than the U.S. Postal Service or using the U.S. Postal Service. 
Submission shall be submitted to the following: 

 Chicago Metropolitan Agency for Planning 
 Attn: Bid Officer 

233 S. Wacker Drive, Suite 800 
Chicago, IL 60606 
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Submissions must be in a sealed package or envelope.  The submitter’s company name and address 
shall appear in the upper left corner of the package.  In addition to being properly addressed, the front 
of the package/envelope shall be clearly marked as follows: 
 
“Response to RFP - Post-Implementation Evaluation of Emissions Benefits of CMAQ Projects” 
 
There will be no public opening for this RFP.  Late submissions will be rejected and returned 
unopened.  Questions may be referred to Ross Patronsky at 312-386-8796. 
 
3.   Content of Proposal Submissions.  Submissions should include the following and be submitted in 
the order presented: 
 

a. Cover Letter.  Indicate the submitter’s interest in entering into a contract with CMAP for the 
services CMAP requires as described in this Request for Proposals.  Include a certification that 
states you agree to exert your best efforts in fulfilling your responsibilities under a contract to 
support CMAP with the required services as described herein. 

 
b. Current Clients. A list of current clients and the nature of the work being performed for each of 

them, accompanied by the name and contact information of someone who CMAP may contact 
regarding the client’s project. 

 
c. Technical Proposal.  Provide a detailed technical proposal that includes the information as 

specified above.   
 

d. References.  Provide at least three names, addresses and phone numbers of individuals able to 
discuss performance and reputation of the firm relative to the work specified in this RFP. 

 
4.   Additional Submission Requirement.  The submitter shall also sign and submit the “Certificate of 
Compliance Regarding Workers’ Compensation Insurance,” Attachment 3 hereto. 
 
5.   Reservation of Rights.  CMAP reserves the following rights if using them will be more 
advantageous to CMAP: 
 

a.  Withdraw this RFP at any time without prior notice. 
b.  Accept or reject any and all submissions, or any item or part thereof 
c.  Postpone qualifications due date. 
d.  Not award a contract to any submitter responding to this RFP. 
e.  Award a contract without negotiations or discussions. 

 
6.   Contractual Agreement.  The contract CMAP anticipates awarding as a result of this RFP and 
subsequent rate submissions and negotiations, if any, will indicate the service requirements, time 
periods involved and applicable hourly rates.  In addition, it will include the General Provisions, 
Attachment 1 hereto, and Special Provisions, Attachment 2 hereto, which will apply to the contract.
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GENERAL PROVISIONS APPLICABLE TO 
 CHICAGO METROPOLITAN AGENCY FOR PLANNING  

REQUEST FOR PROPOSALS  
 
The following provisions apply to the solicitation to which this section is attached and to any contract 
that results from the solicitation: 
 
1.  Complete Agreement.   
 

a.  This Agreement (which also may be herein referred to as "Contract"), including all exhibits and 
other documents incorporated or referenced in the agreement, constitutes the complete and 
exclusive statement of the terms and conditions of the agreement between CMAP and Contractor 
and it supersedes all prior representations, understandings and communications.  The invalidity in 
whole or in part of any term or condition of this Agreement shall not affect the validity of other 
terms or conditions. 

 
b. CMAP’s failure to insist in any one or more instances upon the performance of any terms or 
conditions of this Agreement shall not be construed as a waiver or relinquishment of CMAP’s right 
to such performance by Contractor or to future performance of such terms or conditions and 
Contractor's obligation in respect thereto shall continue in full force and effect. Contractor shall be 
responsible for having taken steps reasonably necessary to ascertain the nature and location of the 
work, and the general and local conditions that can affect the work or the cost thereof.  Any failure 
by Contractor to do so will not relieve it from responsibility for successfully performing the work 
without additional expense to CMAP. 

 
c.  CMAP assumes no responsibility for any understanding or representations concerning 
conditions made by any of its officers, employees or agents prior to the execution of this 
Agreement, unless such understanding or representations by CMAP are expressly stated in this 
Agreement. 

 
d. Changes to any portion of this Agreement shall not be binding upon CMAP except when 
specifically confirmed in writing by an authorized representative of CMAP. 

 
2.  Chicago Metropolitan Agency for Planning Designee.  The Executive Director of CMAP, or 
designee, shall have the authority to act for and exercise any of the rights of CMAP as set forth in this 
Agreement, subsequent to and in accordance with the authority granted by CMAP's Board of Directors. 
 
3.  Independent Contractor.  Contractor's relationship to CMAP in the performance of this Agreement 
is that of an independent contractor.  Contractor's personnel performing work under this Agreement 
shall at all times be under Contractor's exclusive direction and control and shall be employees of 
Contractor and not employees of CMAP.  Contractor shall pay all wages, salaries and other amounts 
due its employees in connection with this Agreement and shall be responsible for all reports and 
obligations respecting them, including, but not limited to, social security, income tax withholding, 
unemployment compensation, workers' compensation insurance and similar matters. 
 
4.  Hold Harmless and Indemnity.  Contractor shall indemnify, defend and hold harmless CMAP, its 
officers, directors, employees and agents from and against any and all claims (including Attorney's fees 
and reasonable expenses for litigation or settlement) for any loss, or damages, bodily injuries, 
including death, damage to or loss of use of property caused by the negligent acts, omissions or willful 
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misconduct of Contractor, its officers, directors, employees, agents, subcontractors or suppliers, in 
connection with or arising out of the performance of this Agreement. 
 
5.  Order of Precedence.  Conflicting provisions hereof, if any, shall prevail in the following 
descending order of precedence: (1) the provisions of this Agreement, including its exhibits; (2) the 
provisions of the RFP on which the contract is based including any and all Addendums; (3) the 
qualifications submitted to CMAP by the Contractor in response to said RFP; and (4) any other 
documents cited or incorporated herein by reference.   
 
6.  Invoice Submission.  Based on services performed, Contractor may submit invoices as frequently as 
once a month.  They should be submitted to the attention of  Ross Patronsky, Project Manager, 
Chicago Metropolitan Agency for Planning, 233 S. Wacker Drive, Suite 800, Chicago, Illinois 60606.   
 
7.  Changes.  By written notice, CMAP may from time to time order work suspension or make any 
change in the general scope of this Agreement including, but not limited to changes, as applicable, in 
the drawings, specifications, delivery schedules or any other particular of the description, statement of 
work or provisions of this Agreement.  If any such change causes an increase or decrease in the cost or 
time required for performance of any part of the work under this Agreement, the Contractor shall 
promptly notify CMAP thereof and assert its claim for adjustment within thirty (30) days after the 
change is ordered, and an equitable adjustment shall be made and the agreement modified accordingly.  
However, nothing in this clause shall excuse the Contractor from proceeding immediately with the 
agreement as changed.  No claim by the Contractor for equitable adjustment hereunder shall be 
allowed if asserted after final payment under this Agreement. 
 
8.  Interest of Employees.  No board member, officer, or employee of CMAP, during his/her tenure or 
for one year thereafter shall have any interest, direct or indirect, in this contract or the proceeds thereof.  
To each party’s knowledge, no board member, officer, or employee of Chicago Metropolitan Agency 
for Planning has any interest, whether contractual, non-contractual, financial or otherwise, in this 
transaction, or in the business of the contracting party other than CMAP, and if any such interest 
comes to the knowledge of either party at any time, a full and complete disclosure of all such 
information will be made in writing to the other party or parties, even if such interest would not be 
considered a conflict of interest. 
  
9.  Interest of Members of Congress.  No member of, or delegate to, the Congress of the United States 
shall be admitted to any share or part of this contract or to any benefit arising therefrom. 
 
10.  Assignment of Contract. The performance of part or all of this Contract may not be delegated or 
assigned except upon written consent of CMAP’s Board of Directors; except that Contractor may 
assign monies due or to become due hereunder, to the extent permitted by law, without such Board of 
Directors consent. 
 
11.  Arbitration.  Any controversy or claim arising out of or relating to this contract, or the breach 
thereof, shall be settled by arbitration at the election of either party in accordance with the Rules of the 
American Arbitration Association, and judgment upon the award rendered by the arbitrators may be 
entered in any court having jurisdiction thereof.  Arbitration shall take place in the County of Cook in 
Illinois. 
 
12.  Remedies/Breach of Contract.  Administrative, contractual, or legal remedies are available, as 
appropriate, in instances where the Contractor violates or breaches contract terms.   
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13.  Force Majeure.  Either party shall be excused from performing its obligations under this 
Agreement during the time and to the extent that it is prevented from performing by a cause beyond its 
control including, but not limited to: any incidence of fire, flood; acts of God; commandeering of 
material, products, plants or facilities by the Federal, state or local government; national fuel shortage; 
or a material act of omission by the other party; when satisfactory evidence of such cause is presented 
to the other party, and provided further that such nonperformance is unforeseeable, beyond the control 
and is not due to the fault or negligence of the party not performing. 
 
14.  Termination for Convenience. The performance of work under this contract may be terminated by 
CMAP in accordance with this clause in whole, or from time-to-time in part, whenever CMAP shall 
determine that such termination is in its best interest.  Any such termination shall be effected by 
delivery to the Contractor of a notice of termination specifying the extent to which performance of 
work under the contract is terminated, and the date upon which such termination becomes effective.   
 
After receipt of a notice of termination, and except as otherwise directed by CMAP, the Contractor 
shall: 

 
a.  Stop work under the contract on the date and to the extent specified in the notice of termination; 
 
b.  Place no further orders or subcontracts for materials, services or facilities, except as may be 
necessary for completion of such portion of the work under the contract as is not terminated; 
 
c.  Terminate all orders and subcontracts to the extent that they relate to the performance of work 
terminated by the notice of termination; 
 
d.  Assign to CMAP in the manner, at the times, and to the extent directed by CMAP, all of the 
right, title, and interest of the Contractor under the orders and subcontracts so terminated, in which 
case CMAP shall have the right, in its discretion, to settle or pay any or all claims arising out of the 
termination of such orders and subcontracts; 

 
e.  Settle all outstanding liabilities and all claims arising out of such termination of orders and 
subcontracts, with the approval or ratification of CMAP, to the extent it may require, which 
approval or ratification shall be final for all the purposes of this clause; 
 
f.  Transfer title to CMAP and deliver in the manner, at the times, and to the extent, if any, directed 
by CMAP the fabricated or non-fabricated parts, work in process, completed work, supplies, and 
other material produced as a part of, or acquired in connection with the performance of, the work 
terminated, and the completed or partially completed plans, drawings, information and other 
property which, if the contract had been completed, would have been required to be furnished to 
CMAP; 
 
g.  Use its best efforts to seek, in the manner at all times, to the extent, and at the price(s) directed 
or authorized by CMAP, any property of the types referred to above, provided, however, that the 
Contractor shall not be required to extend credit to any purchaser, and may acquire any such 
property under the conditions prescribed by and at price(s) approved by CMAP, and provided 
further, that the proceeds of any such transfer or disposition shall be applied in reduction of any 
payments to be made by CMAP to the Contractor under this contract shall otherwise be credited to 
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the price or cost of the work covered by this contract or paid in such other manner as CMAP  may 
direct; 
 
h.  Complete performance of such part of the work as shall not have been terminated by the notice 
of termination; 
 
i.  Take such action as may be necessary, or as CMAP may direct, for the protection or 
preservation of the property related to this contract which is in the possession of the Contractor and 
in which CMAP has or may acquire an interest. 
 
j.  After termination, the Contractor shall submit a final termination settlement proposal to CMAP 
as directed.  If the Contractor fails to submit a proposal within the time allowed, CMAP may 
determine, on the basis of information available, the amount, if any due the Contractor because of 
the termination and shall pay the amount determined.  After the Contractor’s proposal is received, 
CMAP and Contractor shall negotiate a fair and equitable settlement and the contract will be 
modified to reflect the negotiated agreement.  If agreement cannot be reached, CMAP may issue a 
final determination and pay the amount determined.  If the Contractor does not agree with this final 
determination or the determination resulting from the lack of timely submission of a proposal, the 
Contractor may appeal under the Disputes clause. 
 

15.  Termination for Default.   
 

a.  CMAP may, by written notice of default to the Contractor, terminate the whole or any part of 
this contract if the Contractor fails to make delivery of the supplies or to perform the services 
within the time specified herein or any extension thereof; or if the Contractor fails to perform any 
of the other provisions of the contract, or so fails to make progress as to endanger performance of 
this contract in accordance with its terms, and in either of these two circumstances does not cause 
such failure to be corrected within a period of ten (10) days (or such longer period as the CMAP 
may authorize in writing) after receipt of notice from the CMAP specifying such failure. 
 
b.  If the contract is terminated in whole or in part for default, CMAP may procure, upon such 
terms and in such manner as CMAP may deem appropriate supplies or services similar to those so 
terminated.  The Contractor shall be liable to CMAP for any excess costs for such similar supplies 
or services, and shall continue the performance of this contract to the extent not terminated under 
the provisions of this clause. 
 
c.  Except with respect to defaults of Subcontractors, the Contractor shall not be liable for any 
excess costs if the failure to perform the contract arises out of causes beyond the control and 
without the fault or negligence of the Contractor.  If the failure to perform is caused by the default 
of a Subcontractor, and if such default arises out of causes beyond the control of both the 
Contractor and the Subcontractor, and without the fault or negligence of either of them, the 
Contractor shall not be liable for any excess costs for failure to perform, unless the supplies or 
services to be furnished by the Subcontractor were obtainable from other sources in sufficient time 
to permit the Contractor to meet the required project completion schedule. 
 
Payment for completed supplies delivered to and accepted by CMAP shall be at the contract price.  
CMAP may withhold from amounts otherwise due the Contractor for such completed supplies such 
sum as CMAP determines to be necessary to protect CMAP against loss because of outstanding 
liens of claims of former lien holders. 



Attachment 1 

CMAP RFP  Page 9 of 13 

 
d.  If, after notice of termination of this contract under the provisions of this clause, it is determined 
for any reason that the Contractor was not in default under the provisions of this clause, the rights 
and obligations of the parties shall be the same as if the notice of termination had been issued 
pursuant to termination for convenience of CMAP.  The rights and remedies of CMAP provided in 
this clause shall not be exclusive and are in addition to any other rights and remedies provided by 
law or under this contract. 

 
16.  Disputes.   

 
a.  Except as otherwise provided in this Agreement, any dispute concerning a question of fact 
arising under this Agreement which is not disposed of by supplemental agreement shall be decided 
by CMAP’s Deputy Executive Director for Finance and Administration, who shall reduce the 
decision to writing and mail or otherwise furnish a copy thereof to the Contractor.  The decision of 
the Deputy Executive Director for Finance and Administration shall be final and conclusive unless, 
within thirty (30) days from the date of receipt of such copy, Contractor mails or otherwise 
furnishes to the Deputy Executive Director for Finance and Administration a written appeal 
addressed to CMAP's Executive Director.  The decision of CMAP's Executive Director or duly 
authorized representative for the determination of such appeals shall be final and conclusive. 
 
b.  The provisions of this Paragraph shall not be pleaded in any suit involving a question of fact 
arising under this Agreement as limiting judicial review of any such decision to cases where fraud 
by such official or his representative or board is alleged, provided, however, that any such decision 
shall be final and conclusive unless the same is fraudulent or capricious or arbitrary or so grossly 
erroneous as necessarily to imply bad faith or is not supported by substantial evidence.  In 
connection with any appeal proceeding under this Paragraph, the Contractor shall be afforded an 
opportunity to be heard and to offer evidence in support of its appeal. 
 
c.  Pending final decision of a dispute hereunder, Contractor shall proceed diligently with the 
performance of this Agreement and in accordance with the decision of CMAP's Deputy Executive 
Director for Finance and Administration.  This "Disputes" clause does not preclude consideration 
of questions of law in connection with decisions provided for above.  Nothing in this Agreement, 
however, shall be construed as making final the decision of any CMAP official or representative on 
a question of law, which questions shall be settled in accordance with the laws of the state of 
Illinois. 

 
17.  Attorney Fees.  In the event any action or proceeding is brought to enforce the terms or 
performance of this contract, the prevailing side shall be entitled to its reasonable costs and attorney 
fees. 
 
18.  Federal, State and Local Laws.  Contractor warrants that in the performance of this Agreement it 
shall comply with all applicable federal, state and local laws, statutes and ordinances and all lawful 
orders, rules and regulations promulgated thereunder.  Since laws, regulations, directives, etc. may be 
modified from time-to-time, the contractor shall be responsible for compliance as modifications are 
implemented.  The Contractor’s failure to comply shall constitute a material breach of this contract.
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SPECIAL PROVISIONS FOR CHICAGO METROPOLITAN AGENCY FOR PLANNING 
REQUEST FOR PROPOSALS  

 
1.  Option to Renew Contract.  In consideration of the contract, the Contractor hereby grants to CMAP 
the options to extend the service provided by the Contractor under the contract for up to three one-year 
periods.  The option for each year may be exercised separately in writing at any time on or before sixty 
(60) calendar days prior to expiration of the contract period awarded to that time.  Compensation 
related to each option year shall be included in the original contract. 
 
Prior to exercising an option, CMAP shall serve notice to the Contractor of its intention to extend the 
contract into and through an additional one-year period.  Such notice shall not be deemed to commit 
CMAP to such extension, nor shall it be binding upon the Contractor if postmarked less than sixty (60) 
days prior to the expiration of the current contract period. 
 
It shall be mutually understood and agreed that all work performed and services provided under any 
exercised option shall be in strict compliance with all requirements of the contract, as amended. 
 
Additionally, it shall be mutually understood and agreed that: 1) CMAP is under no obligation to 
exercise the option(s); 2) No representations have been made by CMAP committing it to exercise the 
option(s); and 3) CMAP may procure such option requirements elsewhere.  Such option(s) may be 
exercised by modification of the contract, letter notification or by issuance of a new contract. 
 
2.  Workers’ Compensation.  The State of Illinois Worker’s Compensation Code requires the securing 
of workers’ compensation by all non-state employers.  The Submitter shall attest to understanding and 
complying with the State of Illinois Workers’ Compensation Code requirement and submit a 
completed “Certificate Regarding Workers’ Compensation Insurance,” Attachment 3 to the RFP.  In 
addition, the Submitter shall provide and maintain a waiver of subrogation endorsement.  
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Certificate Regarding Workers’ Compensation Insurance 
 
In conformance with current statutory requirements of Section 820 ILCS 305/1 et. seq., of the Illinois 
Labor Code, the undersigned certifies as follows: 
 

“I am aware of the provisions of Section 820 ILCS 305/1 of the Labor Code which require every 
employer to be insured against liability for Worker’s Compensation or to undertake self-
insurance in accordance with such provisions before commencing the performance of the work of 
this contract.” 

 
Bidder/Contactor _________________________________________________________ 

Signature ________________________________________________________________ 

Name and Title ___________________________________________________________ 

Date ____________________________________________________________________ 



Exhibit A 

CMAP RFP  Page 12 of 13 

Northeastern Illinois CMAQ Program 
Air Quality Impact Evaluation Methods - Summary 

 
1) Evaluation Process 

a) Each type of project is ranked against its peers.  Projects of different types are not 
directly compared. 

b) The Selection Committee, following staff recommendation, determines the method for 
each type of project. 
i) Some projects do not lend themselves to uniform methods.  These are evaluated 

individually. 
ii) Demonstration projects are not evaluated for air quality impacts. 

c) CMAP staff performs the analysis for most projects. 
i) Information is taken from the application. 
ii) A spreadsheet is used for the actual analysis. 
iii) The primary items estimated are speed improvements (for traffic flow improvements 

and signal interconnects) or trips eliminated/diverted (for bicycle, pedestrian, and 
transit improvements). 
(1) Trips eliminated are taken wholly by the new mode. 
(2) Diverted trips are partially on the previous mode, partly on the new mode (e.g., 

park-and-ride trips) 
iv) All project types use a life expectancy to determine total emissions eliminated. The 

expected life varies with the type of project. 
v) All project types use tables of VOC and NOx reductions derived from MOBILE6 

analyses. 
(1) The tables are based on speed and the year – greater speeds produce lower 

emissions, and emission rates decline in the future. 
(2) The tables also distinguish between light duty vehicle (automobile/SUV) 

emissions and all vehicles combined emissions (i.e., trucks are included) 
(3) Running emissions are distinguished from total emissions.  Running emissions do 

not included hot soak, cold start and other emissions that occur when the vehicle 
is stopped or just starting.  Running emissions correspond to trips diverted; total 
emissions correspond to trips eliminated. 

 
2) Individual Evaluation Methods 

a) Traffic Flow Improvements 
i) Intersection Improvements and Bottleneck Eliminations. 
ii) Existing and proposed intersection geometry is given on HCM Input Module 

Worksheets. 
iii) Intersection data is modeled in CORSIM traffic simulation software. 
iv) Average speeds for pre-project and post-project geometry are obtained to calculate 

emission reduction.  The emission rates used are average running VOC emissions 
rates for all vehicle types combined. 

b) Bicycle/Pedestrian Facilities 
i) Using GIS software, the general population, working population, and university 

workers are calculated in a 1-mile buffer zone around each project. 
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ii) Census data for the block groups that cover the buffered area are apportioned to 
generate the demographics needed. 

iii) Population density is used to determine the diversion rates and use factors.  This 
method follows a model developed by the Pennsylvania DOT 

iv) The diversion rates and use factors are used to estimate VMT eliminated. 
v) VMT eliminated is used to calculate the emissions reductions for the project. The 

emission rates are total VOC for automobiles. 
c) Signal Interconnects 

i) Townships that have a project or part of a project within their boundaries are located.   
ii) Traffic growth factors are established for the areas affected by the signal interconnect 

based on township growth factors. 
(1) The growth factors are based on expected VMT growth in each township from 

1999 to 2030 (the current plan year) 
(2) Projects that extend across townships use a growth factor averaged from the 

townships involved. 
iii) The traffic growth factor is then used to forecast future traffic volumes for the 

interconnect. 
iv) A standard speed improvement of 20% is assumed. 
v) The future traffic volumes and traffic speeds are used to calculate the VOC reduced 

for the life of the project based on average running VOC emissions rates for all 
vehicle types combined. 

d) Transit Improvements 
i) New or expanded services are evaluated based on trips eliminated or diverted from 

autos. 
(1) Estimate ridership increase 

(a) Based on survey data if available 
(b) Ridership on comparable services can also be used 
(c) Journey to work data can be applied to new services 

(2) Estimate percentage of trips eliminated/diverted 
(3) Estimate auto occupancy factor (typically the regional average) 
(4) Estimate the length of the eliminated/diverted trips 

(a) Preferably based on the length of the auto trip if known (typically the case for 
park-and-ride facilities) 

(b) Use the average trip length of the replacement mode (average bus, train 
bicycle or pedestrian trip length) 

e) Park-and-ride facilities 
i) The net number of new spaces is requested in the application 
ii) Occupancy rates are based on actual use for an existing location. 

(1) If the occupancy of an existing lot is less than 85%, no benefit is expected. 
(2) If the occupancy is 85% or more, the benefit is based on the net number of new 

spaces. 
iii) New projects use standard occupancy rates - 78% suburban, 92% Chicago, times the 

number of new spaces 
iv) The trip length is determined by the expected line-haul length of the trip – typically 

the distance from the location to downtown Chicago. 
v) VOC and NOx emission rates are based on automobile running rates. 




